LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 7.11 Title: PROJECT MANAGEMENT/SYSTEMS ENGINEERING Proj Mgr: ZURAWSKI Analyst: HOSLER )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

|PROJMGMT/SYS ENG; SUBTSK MGR: ZURAWSKI; PI: \

YOF0423 947700C 95 3,608.0 1,109.6 1,109.6 1,127.6 2,498.3 0.0 0.0 (31
947700C %6 9,098.1 6,159.8 6,159.8 6,152.1 2,938.3 0.0 0.0 193
947700C 97 0.0 2,421.8 2,421.8 24207 ( 24218) 754.6 768.1 1,103.2

PROJ MGMT/SYS ENG/OSMA; SUBTSK MGR: ZURAWSKI; PI:

YBF0423 947700C 95 50.0 236.6 236.6 236.6 ( 1866) 0.0 0.0 0.0
947700C %6 136.0 274.2 2742 2742 ( 1382 0.0 0.0 108
947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 00

PROJ MGMT/SYS ENG/ANALEX; SUBTSK MGR: ZURAWSKI; PI:

YCF0423 947700C 95 700.0 404.2 404.2 404.2 295.7 0.0 0.0 0.0
947700C 97 0.0 6.5 65 65 (65 6.5 6.5 65

PROJMGMT/SYS ENG; SUBTSK MGR: ZURAWSKI; PI:

YDF0423 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PROJ MGMT/SYS ENG/FF; SUBTSK MGR: ZURAWSKI; PI:

YEF0423 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ZURAWSKI; PI:

YSF0423 947700C 95 0.0 1,7815 1,7815 1,7815 ( 1,7815) 0.0 0.0 0.0
947700C 96 0.0 3,309.8 3,309.8 3,309.8 ( 3309.8) 0.0 0.0 00
947700C 97 0.0 363.0 363.0 363.0 ( 3630) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ZURAWSKI; PI:

YTF0423 947700C 95 0.0 7.6 7.6 7.6 (78 0.0 0.0 0.0
947700C 96 0.0 228.8 2288 2288 (2288 0.0 0.0 0.0
947700C 97 0.0 158.5 158.5 158.5 ( 1585) 0.0 0.0 0.0

FOTSS; SUBTSK MGR: ZURAWSKI; PI:

YVF0423 947700C 95 0.0 0.2 02 02 (02 0.0 0.0 0.0
947700C 96 0.0 315 315 315 (315 0.0 0.0 0.0
947700C 97 0.0 56.1 56.1 56.1 ( 56.1) 0.0 0.0 0.0

STOCK; SUBTSK MGR: ZURAWSKI; PI:

YXF0423 947700C %6 0.0 35 35 35 (35 0.0 0.0 0.0
947700C 97 0.0 1.2 12 12 ( 1.2) 0.0 0.0 0.0

TASK SUBTOTAL 13,592.1 16,555.2 16,555.2 16,564.4 ( 2963.0) 761.1 7747 1,136.9

PROJMGMT/SYS ENG; SUBTSK MGR: ZURAWSKI; PI:

YOF2340 947700C 95 40.0 46.0 46.0 46.0 ( 6.0) 0.0 0.0 0.0
947700C 96 289.5 139.7 139.7 139.4 149.8 0.0 0.0 0.0

947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 329.5 185.7 185.7 185.4 143.8 0.0 0.0 0.0

‘CORE/SCIENCE AIT/NYMA; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF2406 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

|PROJMGMT/SYS ENG; SUBTSK MGR: ZURAWSKI; PI: \

YOF2429 947700C 96 380.1 260.0 260.0 258.8 120.1 0.0 0.0 3.6
947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 380.1 260.0 260.0 258.8 120.1 0.0 0.0 3.6

PROJMGMT/SYS ENG; SUBTSK MGR: ZURAWSKI; PI:

YOF2430 947700C 96 231.0 162.0 162.0 160.5 69.0 0.0 0.0 ( 1.3)
947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 231.0 162.0 162.0 160.5 69.0 0.0 0.0 ( 1.3)

ISS FCF SED MGMT/TIME ONLY; SUBTSK MGR: ; PI:

YOF2575 947700G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; PI:

YSF2575 947700G 97 0.0 1.9 1.9 1.9 ( 1.9) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 19 19 19 ( 1.9) 0.0 0.0 0.0

SHARED ACCOMODATIONS RACK (SAR); SUBTSK MGR: ; PI:

YOF3384 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; Pl

YSF3384 947700C 97 0.0 127 12.7 12.7 ( 12.7) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 127 127 12.7 ( 12.7) 0.0 0.0 0.0

CORE/CORE AIT; SUBTSK MGR: ZURAWSKI; PI:

YOF4475 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ZURAWSKI; PI:

YVF4475 947700C 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

CORE AIT/REQUIREMENTS/VERIFICATION; SUBTSK MGR: ZURAWSKI; PI:

YOF4476 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ZURAWSKI; PI:
YVF4476 947700C 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98  ($K) PAGE:
(WBS: 7.11 Title: PROJECT MANAGEMENT/SYSTEMS ENGINEERING Proj Mgr: ZURAWSKI Analyst: HOSLER )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
TASK SUBTOTAL 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

CORE AIT/INTEGRATION; SUBTSK MGR: ZURAWSKI; PI:

YOF4477 947700C 97 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ZURAWSKI; PI:
YVF4477 947700C 96 0.0 3.2 3.2 3.2 ( 3.2) 0.0 0.0 0.0
947700C 97 0.0 9.7 9.7 9.7 ( 9.7) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ZURAWSKI; PI:
YXF4477 947700C 96 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
947700C 97 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 143 143 14.3 ( 14.3) 0.0 0.0 0.0

‘CORE AIT/FACILITIES/SUPPORT SYSTEMS; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4478 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘BOEING PAYLOAD SUPPORT HARDWARE; SUBTSK MGR: ZURAWSKI; PI: ‘

YOF4479 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF4479 947700C 97 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0

‘CORE IPT/SOFTWARE IPT; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4480 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘SOFTWARE IPT/FLIGHT SOFTWARE; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4481 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘SOFTWARE IPT/GROUND SOFTWARE; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4482 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘CORE IPT/CDMS IPT; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4483 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘CDMS IPT/PAYLOAD CONTROL COMPUTER; SUBTSK MGR: ZURAWSKI; PI:
YOF4484 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘CDMS IPT/1/0 PROCESSORS; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4485 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘CDMS IPT/COMMAND/DATA INTERFACE; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4486 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘CORE IPT/ELECTRICAL POWER IPT; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4487 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘ELECTRICAL POWER IPT/EPCU; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4488 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘ELECTRICAL POWER IPT/INTEGRATED EP DES/T; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4489 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘CORE IPT/ENVIRONMENTAL CONTROL IPT; SUBTSK MGR: ZURAWSKI; PlI: ‘
YOF4490 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘ENVIRONMENTAL CONTROL IPT/AIR ENV CONTRO; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4491 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘ENVIRONMENTAL CONTROL IPT FLUID INTERFAC; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4492 947700C 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

‘ENVIRONMENTAL CONTROL/IPT EC ANALYSIS ME; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4493 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98  ($K) PAGE:
(WBS: 7.11 Title: PROJECT MANAGEMENT/SYSTEMS ENGINEERING Proj Mgr: ZURAWSKI Analyst: HOSLER )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘COREIPT/STRUCTURESIPT; SUBTSK MGR: ZURAWSKI; PI: \
YOF4656 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 00
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘STRUCTURES IPT/STRUCTURAL ANALYSIS/METH; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4657 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘STRUCTURES IPT/STRUCTURAL HARDWARE; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4658 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘IMAGE PROCESSING PACKAGE; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4659 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘CDMS INTEGRATED TEST; SUBTSK MGR: ZURAWSKI; PI: ‘
YOF4660 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

[CORE IPT; SUBTSK MGR: ZURAWSKI; PI: \

YOF4661 947700C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
WBS TOTAL 14,533.0 17,193.3 17,193.3 17,199.5 ( 2660.3) 761.1 7747 1,139.1

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98  ($K) PAGE:
(WBS: 7.1.2 Title: FCF COMBUSTION INTEGRATED RACK (CIR) Proj Mgr: FRANCISCO Analyst: HOSLER )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘COMB»INTEGRATED RACK; SUBTSK MGR: FRANCISCO; PI: \

YOF0376 947700A 95 1,105.0 14 1.4 14 1,035 0.0 0.0 0.0
947700A %6 1736 24 24 24 1711 0.0 0.0 0.0
947700A 97 0.0 8.2 82 82 (82 11 51 53

COMBUSTION INTEGRATED RACK/OSMA; SUBTSK MGR: FRANCISCO; PlI:

YBF0376 947700A 95 68.0 6.4 6.4 6.4 615 00 00 0.0
947700A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

COMBUSTION INTEGRATED RACK; SUBTSK MGR: FRANCISCO; PI:

YCF0376 947700A 95 677.0 21125 21125 21125 ( 14355) 0.0 0.0 0.0
947700A 9% 4,082.4 3,880.8 3,880.8 3,880.8 2015 0.0 0.0 0.0
947700A 97 0.0 460.0 460.0 460.0 ( 4600) 60.0 285.0 4188

COMBUSTION INTEGRATED RACK; SUBTSK MGR: FRANCISCO; PI:

YDF0376 947700A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: FRANCISCO; PI:

YSF0376 947700A 95 0.0 296.6 296.6 296.6 ( 296.6) 0.0 0.0 0.0
947700A 9%6 0.0 34 34 34 (39 0.0 0.0 0.0
947700A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: FRANCISCO; PI:

YTF0376 947700A 95 0.0 11 11 11 (11 0.0 0.0 0.0
947700A 9% 0.0 160.5 160.5 160.5 ( 1605) 0.0 0.0 0.0
947700A 97 0.0 5.6 5.6 5.6 (56 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: FRANCISCO; PI:

YVFO0376 947700A 95 0.0 05 05 05 (05 0.0 0.0 0.0
947700A 96 0.0 21.2 21.2 21.2 ( 212 0.0 0.0 0.0
947700A 97 0.0 371 371 371 ( 31 0.0 0.0 0.0

STOCK; SUBTSK MGR: FRANCISCO; PI:

YXF0376 947700A 95 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
947700A 9% 0.0 5.6 56 56 (56 0.0 0.0 0.0
947700A 97 0.0 24 24 24 (29 0.0 0.0 0.0

TASK SUBTOTAL 6,106.0 7,006.4 7,006.4 7,006.4 ( 900.4) 61.1 290.1 424.2
WBS TOTAL 6,106.0 7,006.4 7,006.4 7,006.4 ( 900.4) 61.1 290.1 4242

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 7.1.3 Title: FCFFLUIDS INTEGRATED RACK (FIR) Proj Mgr: CORBAN Analyst: HOSLER
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘FLUIDSINTEGRATED RACK; SUBTSK MGR: CORBAN; PI: \

YOF0377 9477008 95 319.0 0.6 0.6 0.6 3183 0.0 0.0 0.0
9477008 96 915 29.8 29.8 29.8 61.7 0.0 0.0 0.0
9477008 97 0.0 13 13 13 ( 1.3) 13 13 13

FLUIDS INTEGRATED RACK/NYMA; SUBTSK MGR: CORBAN; PI:

YAF0377 9477008 95 1,454.0 1,3135 1,3135 13135 140.4 0.0 0.0 0.0
9477008 96 1,794.4 2,118.7 2,118.7 2,1035 (3242 0.0 0.0 153.1
9477008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FLUIDS INTEGRATED RACK/NYMA; SUBTSK MGR: CORBAN; PI:

YBFO0377 9477008 95 88.0 15.0 15.0 15.0 73.0 0.0 0.0 0.0
9477008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FLUIDS INTEGRATED RACK/CONTINGENCY; SUBTSK MGR: CORBAN; PI:

YDF0377 9477008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: CORBAN; PL:

YSF0377 9477008 95 0.0 315.0 315.0 315.0 (3150 0.0 0.0 0.0
9477008 9%6 0.0 36 36 36 ( 3.6) 0.0 0.0 0.0
9477008 97 0.0 ( 0.9) 0.9) ( 0.9) 0.9 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: CORBAN; PI:

YTFO0377 9477008 95 0.0 0.1 01 01 ( 0.1) 0.0 0.0 0.0
9477008 9% 0.0 12 1.2 12 ( 12) 0.0 0.0 0.0
9477008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FOTSS; SUBTSK MGR: CORBAN; PI:

YVF0377 9477008 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9477008 9% 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
9477008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: CORBAN; PI:

YXF0377 9477008 95 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
9477008 9% 0.0 4.1 4.1 4.1 ( 4.1) 0.0 0.0 0.0
9477008 97 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0

TASK SUBTOTAL 3,747.0 3,804.9 3,804.9 3,789.7 (579 13 13 154.4
WBS TOTAL 3,747.0 3,804.9 3,804.9 3,789.7 (579 13 13 154.4

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 7.1.27 Title: COMBUSTION DIAGNOSTICS (947) Proj Mgr: GREENBERG Analyst: HOSLER )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘COMBUSTION DIAGNOSTICS PURCHASES; SUBTSK MGR: ; Pl \

YOF0420 947700D 95 192.0 97.1 97.1 97.2 94.8 0.0 0.0 0.0
947700D % 0.0 82.1 82.1 82.1 (821 0.0 0.0 0.0
947700D 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

ENGINEERING; SUBTSK MGR: ; PL:

YSF0420 947700D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF0420 947700D 95 0.0 10.2 10.2 10.2 (102 0.0 0.0 0.0
947700D % 0.0 7.3 73 73 ( 7.3) 0.0 0.0 0.0
947700D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FOTSS; SUBTSK MGR: ; PI:

YVF0420 947700D 95 0.0 10.6 10.6 10.6 ( 106) 0.0 0.0 0.0
947700D % 0.0 115 11.5 11.5 (115 0.0 0.0 0.0
947700D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF0420 947700D 95 0.0 27 27 27 ( 2.7) 0.0 0.0 0.0
947700D % 0.0 22 22 22 ( 2.2) 0.0 0.0 0.0
947700D 97 0.0 0.5 05 0.5 ( 0.5) 0.0 0.0 0.0

TASK SUBTOTAL 192.0 2248 2248 224.8 (328 0.0 0.0 0.0

COMBUSTION DIAGNOSTICS/NYMA; SUBTSK MGR: ; PI:

YOF0483 947700D 95 45.0 0.0 0.0 0.0 45.0 0.0 0.0 0.0
947700D 96 60.0 171.0 171.0 171.0 ( 111.0) 0.0 0.0 0.0

947700D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 105.0 171.0 171.0 171.0 ( 66.0) 0.0 0.0 0.0

WBS TOTAL 297.0 395.8 395.8 395.8 ( 98.8) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98

(3K)

PAGE:
(WBS: 7.3.21 Title: FLUIDS PI HARDWARE (947) Proj Mgr: WINSA Analyst: HOSLER
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[HALLINAN PI H/W (FLDS-M1); SUBTSK MGR: ; PI: \
YOF0481 947700E 9% 0.0 25.1 251 25.1 (251 0.0 0.0 0.0
TASK SUBTOTAL 0.0 25.1 25.1 25.1 (251 0.0 0.0 0.0
‘MCKINLEY PI H/W (FLDS-M1); SUBTSK MGR: : PI: ‘
YOF0482 947700E 9% 0.0 0.2 02 0.2 (02 00 00 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0482 947700E 95 0.0 0.1 01 01 (01 00 00 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0482 947700E 95 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.4 0.4 0.4 (04 0.0 0.0 0.0
WBS TOTAL 0.0 255 255 255 (255 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 7.3.23 Title: FLUIDS DIAGNOSTICS (947) Proj Mgr: SINGH Analyst: HOSLER )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘FLUIDS DIANOSTICS/PURCHASES; SUBTSK MGR: SINGH; PI: \

YOF0421 947700F 95 229.0 38 38 38 2251 0.0 0.0 0.0
947700F % 89.0 312.7 312.7 312.7 ( 2237) 0.0 0.0 1.0
947700F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

NYMA-FLUIDS DIAGNOSTICS; SUBTSK MGR: SINGH; PI:

YAF0421 947700F 95 147.0 166.4 166.4 166.4 ( 19.4) 0.0 0.0 0.0
947700F % 275.0 1165 1165 1165 158.4 0.0 0.0 0.0
947700F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FOTSS; SUBTSK MGR: ; PI:

YVF0421 947700F % 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
947700F 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF0421 947700F % 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
947700F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 740.0 599.7 599.7 599.7 140.2 0.0 0.0 1.0
WBS TOTAL 740.0 599.7 599.7 599.7 140.2 0.0 0.0 1.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 7.16.7 Title: SSFPROGRAM SUPPORT (947) Proj Mgr: WINSA Analyst: HOSLER )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
SS FACILITIES PROGRAM SUPPORT; SUBTSK MGR: ; PI:
YZX947X 95 375.0 0.0 0.0 0.0 375.0 0.0 0.0 0.0
TASK SUBTOTAL 375.0 0.0 0.0 0.0 375.0 0.0 0.0 0.0

COMPUTER SERVICES; SUBTSK MGR: ; Pl

Y1X9649 9477000 96 0.0 2118 211.8 211.8 ( 211.8) 0.0 0.0 0.0
9477000 97 0.0 225.7 225.7 225.7 ( 225.7) 0.0 0.0 0.0
INSTRUMENT POOL & CALIBRATION LAB; SUBTSK MGR: ; PI:
Y2X9649 9477000 96 0.0 9.6 9.6 9.6 ( 9.6) 0.0 0.0 0.0
9477000 97 0.0 7.3 7.3 7.3 ( 7.3) 0.0 0.0 0.0
IMAGING TECHNOLOGY CENTER; SUBTSK MGR: ; PI:
Y3X9649 9477000 96 0.0 13.0 13.0 13.0 ( 13.0) 0.0 0.0 0.0
9477000 97 0.0 14.6 146 146 ( 14.6) 0.0 0.0 0.0
R&D UTILITIES; SUBTSK MGR: ; PI:
Y4X9649 9477000 96 0.0 17 17 17 ( 1.7) 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: ; Pl
YZX9649 9477000 95 0.0 1,132.8 1,132.8 1,132.8 ( 11328) 0.0 0.0 0.0
9477000 96 536.0 85.1 85.1 85.1 450.8 0.0 0.0 0.0
9477000 97 0.0 550.0 550.0 550.0 ( 550.0) 0.0 0.0 0.0
TASK SUBTOTAL 536.0 2,2519 2,2519 2,251.9 ( 17159 0.0 0.0 0.0
WBS TOTAL 911.0 2,251.9 2,251.9 2,251.9 ( 1,340.9) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 7.16.9 Title: MSAD LSE (947) Proj Mgr: O'MALLEY Analyst: HOSLER
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘MSAD/LSE PURCHASES; SUBTSK MGR: O'MALLEY; PI: \
YOF2352 947700F 9% 250 25 25 25 224 0.0 0.0 0.0
947700E 97 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
MSAD/LSE/NYMA; SUBTSK MGR: O'MALLEY; PI:
YAF2352 947700F 9% 0.0 1.8 18 18 ( 1.8) 0.0 0.0 0.0
947700F 9% 475.0 16.9 16.9 16.7 458.0 0.0 0.0 0.0
947700E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: O'MALLEY; PI:
YTF2352 947700F % 0.0 5.6 5.6 5.6 ( 5.6) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: O'MALLEY; PI:
YVF2352 947700F % 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
947700E 97 0.0 12.6 12.6 12.6 ( 126) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF2352 947700E 97 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
TASK SUBTOTAL 500.0 416 416 41.4 458.3 0.0 0.0 0.0
WBS TOTAL 500.0 416 416 41.4 458.3 0.0 0.0 0.0
UPN TOTAL 26,834.0 31,3194 31,3194 31,3102 ( 4485.9) 823.5 1,066.1 1,718.9
GRAND TOTAL 26,834.0 31,3194 31,3194 31,3102 ( 4485.9) 823.5 1,066.1 1,718.9

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




